
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Contract Location: Time Allowed:

SR 316 AT COLLINS HILL RD AND SR 20

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone: (770)945-0810 Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

07/22/2011

10/19/2011

11/19/2011

11/04/2011

11/14/2011

00/00/0000

00/00/0000

2036 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 73.92

1505 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$55,392,170.05

$37,395,727.79

$5,926,970.78

89.25%

Counties:

Gwinnett

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004086.01000 $55,392,170.05 $37,395,727.79 $5,926,970.78 89.30% $418,240.46

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

 

MSL00-0004-00(086)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $39,548,365.13 $38,996,945.42 $551,419.71

Non-Participating $9,887,091.47 $9,749,236.54 $137,854.93

Total Earnings $49,435,456.60 $48,746,181.96 $689,274.64

Stockpiled Materials $118,263.92 $389,298.10 ($271,034.18)

Gross Earnings $49,553,720.52 $49,135,480.06 $418,240.46

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments ($88,521.25) ($88,521.25) $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $49,465,199.27 $49,046,958.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $418,240.46

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0045 310-1101     GR AGGR BASE CRS, INCL MATL TN  183,800.000 165,940.791

 11.100 1,110.060

 

 

167,050.851 $12,321.67 $1,854,264.45

Category Amount: $12,321.67 $1,854,264.45

Category Number: 0030 TEMPORARY EROSION CONTROL

0295 163-0240     MULCH TN  2,310.000 664.759

 36.340 2.330

 

 

667.089 $84.67 $24,242.01

0300 163-0300     CONSTRUCTION EXIT EA  32.000 27.250

 637.750 .750

 

 

28.000 $478.31 $17,857.00

0330 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  190.000 100.750

 152.120 1.500

 

 

102.250 $228.18 $15,554.27

0340 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  26,100.000 36,880.061

 0.450 349.000

 

 

37,229.061 $157.05 $16,753.08

0380 167-1500     WATER QUALITY INSPECTIONS MO  36.000 46.000

 500.000 1.000

 

 

47.000 $500.00 $23,500.00

0385 171-0010     TEMPORARY SILT FENCE, TYPE A LF  44,000.000 21,063.250

 0.880 .000

 

 

21,063.250 $.00 $18,535.66

0390 171-0030     TEMPORARY SILT FENCE, TYPE C LF  52,200.000 51,114.500

 1.020 266.250

 

 

51,380.750 $271.58 $52,408.37

Category Amount: $1,719.79 $168,850.39



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0406 150-1000     TRAFFIC CONTROL - LS  .000 .994

 287133.990 .001

ADDITIONAL TC ADDED TO THE WORK @ COLONIAL PIPELINE SA 4

                                                            

.995 $287.13 $285,698.32

Category Amount: $287.13 $285,698.32

Category Number: 0060 ATMS

0935 935-4010     FIBER OPTIC SPLICE, FUSION EA  1,282.000 1,346.000

 40.600 -64.000

 

 

1,282.000 $-2,598.40 $52,049.20

Category Amount: $-2,598.40 $52,049.20

Category Number: 0010 ROADWAY

1101 441-0006     CONC SLOPE PAV, 6 IN SY  .000 3,709.596

 52.000 783.222

Add 6 IN Slope Paving Under Bridges 7 & 8 per Detail S-6

                                                            

4,492.818 $40,727.54 $233,626.54

Category Amount: $40,727.54 $233,626.54

Category Number: 0030 TEMPORARY EROSION CONTROL

9050 163-0002     EROSION CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 5000.000 -2.000

                                                            

                                                            

-1.000 $-10,000.00 ($5,000.00)

9055 163-0002     EROSION CONTROL, NON-REFUNDABLE DEDUCTIONSEA  .000 1.000

 5000.000 -2.000

                                                            

                                                            

-1.000 $-10,000.00 ($5,000.00)

Category Amount: $-20,000.00 $-10,000.00

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9115 500-3002     CLASS AA CONCRETE CY  .000 82.100

 718.750 21.800

BRIDGES 6 EB & WB - SA 4

                                                            

103.900 $15,668.75 $74,678.13



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9120 507-9032     PSC BEAMS, AASHTO, BULB TEE, 72 IN, BR NO -LF  .000 676.932

 268.750 .000

BRIDGE 6 EB

                                                            

676.932 $.00 $181,925.48

9125 507-9240     PSC BEAMS, SPCL DESIGN, BR NO - LF  .000 903.420

 456.250 1,070.960

BRIDGE 6 WB - FLORIDA I BEAM  - SA 4

                                                            

1,974.380 $488,625.50 $900,810.88

9130 511-1000     BAR REINF STEEL LB  .000 9,737.000

 0.880 2,455.000

BRIDGE 6 EB & WB - SA 4

                                                            

12,192.000 $2,160.40 $10,728.96

9205 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  .000 1,314.420

 54.260 1,403.580

WALL #4, SA 4

                                                            

2,718.000 $76,158.25 $147,478.68

9215 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 2,239.818

 54.260 141.475

WALL # 2, SA 4

                                                            

2,381.293 $7,676.43 $129,208.96

9225 627-1010     MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF  .000 2,176.806

 54.260 288.996

WALL # 4, SA 4

                                                            

2,465.802 $15,680.92 $133,794.42

9235 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 697.053

 54.260 47.123

WALL # 2, SA 4

                                                            

744.176 $2,556.89 $40,378.99

9245 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  .000 1,919.489

 54.260 765.569

WALL #4, SA 4

                                                            

2,685.058 $41,539.77 $145,691.25



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 11/10/2015

to 12/17/2015

Rpt-ID: RCPESPRJ

Contract ID: B14123-11-000-0

Estimate Summary By Project

Estimate Number: 0058

12/28/2015

Project Number 0004086.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0220 SA# 4 (SM CO #9) COLONIAL PIPELINE

9265 627-1100     COPING A, WALL NO - LF  .000 40.000

 112.500 60.000

WALL NO. 3, SA 4

                                                            

100.000 $6,750.00 $11,250.00

Category Amount: $656,816.91 $1,775,945.75

Project Total Amount: $689,274.64 $49,435,456.60


